TOWN OF MANSFIELD/MANSFIELD PUBLIC SCHOOLS
SCHOOL BUILDING COMMITTEE
Wednesday, October 15, 2008
Mansfield Community Center

Community Room

MINUTES
Present: Anne Willenborg, Mark Boyer
Absent: Cherie Trahan, Anne Rash, Jeff Smith, , Eric Ohlund, Debra Adamczyk, ,

Elizabeth Paterson, Norma Fisher-Doiron, Jeff Cryan

Staff: Matt Hart, Fred Baruzzi, William Hammon, Candace Morrell, Jaime
Russell, Jim Palmer, Mary Feathers,

Guest: Rick Lawrence, Rick Lawrence Associates, Tom DiMauro, Newfield
Construction, Mike Callahan, Fuss & O’Neil

1. Call to Order/Roll Call

Mr. Hart called the meeting to order at 5:05 p.m.


http://www.mansfieldct.org/town/current/agendas_minutes/board_of_education/school_building_committee/2008/20081015_minutes_draft.htm

2. Meeting Minutes

The minutes of September 10, 2008 were moved, seconded and approved
unanimously.

3.  Opportunity for the public to address the Committee

Ms. Feathers reported that two letters had been received regarding the informational
meeting, one from Dennison Nash and Sheila Quinn Clark.

4.  Fuss & O’Neil re: MMS Fossil Fuel Project

Mr. Callahan reported that a meeting was held previously to this meeting to discuss the
bids received for the project. The total project would be approximately $4.5M which is
significantly over budget. Options were discussed with Jeff Smith as far as State
reimbursement options. Jeff Smith will look into that further. Another option was that
the scope of work might be able to be cut back with the possibility of rebidding in
January.

5.  Architect/Construction Manager’s Report

Mr. Baruzzi commented on the informational meeting and that a list of questions from
the public need to be answered so another informational meeting might be needed. Mr.
Hart commented that with the economy the way it is, a possibility of pushing the project
back even further might be an option. Mr. Hammon reminded staff that if the project is
pushed out, the cost is going to increase for repairs also.

6. Construction Manager Services



A detailed discussion including the construction manager was held regarding options
and modifications to the project

7. Other

The next School Building Committee meeting will be held November 12, 2008 in
Conference Room B at 5:00 p.m., with the MMS Fuel Conversion being held on the
same date and location at 4:00 p.m.

8. Adjournment

Mr. Hart and Ms. Feathers adjourned the meeting at 6:30 p.m.

Respectfully submitted,

Linda Patenaude

Capital Projects and Personnel Assistant



